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Agenda 

2 

 

• Project details 

• Budget 

• Timeline 



Project Details: Summary 
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• 4 new ferries 

• $515 million 

• 6 year duration 

• Status 

 

 

 



Project Details: Vessel Details 
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• Length: 362' 3" 

• Beam: 83' 2" 

• Draft: 16’ 6” 

 

 

 

• Passengers: 1500 

• Vehicles: 144 

• Speed (Knots): 17 



Budget 
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• Total Budget: 

$505.6 m 

• Per vessel 
– Tokitae:   $122.4 m 

– Samish:  $119.3 m 

– Chimacum: $123.0 m * 

– Vessel 4:  $122.0 m * 
 

*Budgeted 

 

 



Timeline: Construction 
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• Spring 2011 - Legislature funds Tokitae 

• March 2012 - Keel laying for Tokitae 

• Spring 2012 - Legislature funds Samish 

• March 2013 - Keel laying for Samish 

• Spring 2014 - Legislature funds Chimacum 

• June 2014 - Tokitae enters service on Mukilteo/Clinton route 

• December 2014 - Keel laying for Chimacum 

• June 2015 - Samish in service on Anacortes/San Juan Islands route 

• July 2015 - Legislature funds fourth 144-car ferry 

• March 2016 - Proposed keel laying ceremony for fourth vessel 

• December 2016 - Chimacum scheduled for completion 

• Fall 2018 – Expected delivery of fourth 144-car ferry 

 



Timeline: Construction 
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• Coast Guard filing 

• Keel laying event 

 

• Requested name date: 
March 15, 2016 

 



Questions? 

For more information regarding public involvement  

in the 144-car ferry project, please contact: 

 

 

Brian Mannion 

Communications Manager 

WSDOT Ferries Division 

206-515-3808 or manniob@wsdot.wa.gov  
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